

## Stages & Timescales for Leicestershire SCS & LAA development

Stage	Dates	Description	Who involved	Tasks
<b>Stage 1</b>	Now - 28th September	<b>Completion of Evidence Base &amp; Drafting of Priority Outcomes Develop LAA Negotiation guidance</b>	Themed Partnerships Cross Cutting Partnerships District Leaders District Chief Executives District LSP's	Briefings at theme partnership/ district LSP meetings on SCS/LAA process Circulation of draft evidence base reports to theme/cross cutting leads Comments on Evidence Base reports & emergence of 1st set of priority outcomes.
<b>Stage 2</b>	3rd October - 26th October	<b>Wider partner consultation on emerging priorities/ cross-cutting priorities</b>	All above Leicestershire Together Board Partners LCC Chief Officers LCC Members LT Forum	Complete Evidence Base reports circulated for wider partner consultation - Identification of cross-cutting issues/ priorities - Discuss high level priorities with GOEM
<b>Stage 3</b>	26th October - 9th November	<b>First Draft of SCS</b>	LSP Support Team	Incorporate comments from theme & cross-cutting partners - Finalise evidence base reports - Pull together consultation draft of SCS - <b>LAA development to begin, starting with draft priorities and first draft PIs in SCS</b>
<b>Stage 4</b>	9th November Onwards	<b>LAA Drafting and early negotiations with Government begin</b>	LSP Support Team and LAA lead officers	200 National Indicators Set (NIS) released October/November - Indicator set requires checking against SCS priorities - Base lining of NIS 200
<b>Stage 5</b>	12th November - 16th January (21st December where possible)	<b>Public Consultation on draft SCS</b>	General Public All Partnership & Districts LCC staff/Members	Open public consultation on draft SCS - Sustainability/ Rural/ Equality Proofing exercises - <b>Partners comment on first draft of LAA PIs</b>
<b>Key Date</b>	3rd December	<b>Leicestershire Together Conference</b>	All key stakeholders	Conference a key stage in seeking informed input into SCS and LAA

Stage	Dates	Description	Who involved	Tasks
<b>Stage 6</b>	16th January - 4th February	<b>Second Draft SCS and LAA</b>	LSP Support team and LAA lead officers	Redraft of SCS and LAA priorities incorporating comments from public consultation - <b>2nd LAA Draft submitted to GOEM with chosen indicators</b>
<b>Stage 7</b>	4th February - 15th February	<b>Further consultation on SCS/ LAA</b>	Theme partner leads District Leaders District Chief Executives LT Partnership Board members	Final check of priority outcomes & content in draft SCS & LAA - <b>Draft target figures</b> - <b>LAA negotiations around chosen indicators</b>
<b>Stage 8</b>	15th February - 21st March	<b>Final draft SCS and LAA</b>	LSP Support team/ theme partner leads	Prepare final SCS/LAA for approval and sign off - <b>Final Draft LAA submitted to GOEM with indicators and target figures</b>
<b>Stage 9</b>	2nd April - June	<b>Sign-off</b>	LT Board SSOG LCC Cabinet Theme Partnerships and other partners	<b>Final SCS/LAA to appropriate Partnership and LCC meetings for approval and sign-off</b> - <b>Owing to LAA negotiations on target figures the LAA sign-off will happen after the SCS</b>

