

Stages & Timescales for SCS development

Stage	Dates	Description	Who involved	Tasks
Stage 1	Now – 28 th September	Completion of Evidence Base & Drafting of Priority Outcomes	Theme Partnerships Cross Cutting Partnerships District Leaders & Chief Executives District LSP's	Briefings at theme partnership/ District LSP meetings on SCS/LAA process. Circulation of draft evidence base reports to theme/ cross cutting leads. Comments on Evidence Base reports & emergence of 1 st set of priority outcomes
Stage 2	3 rd October – 26 th October	Wider partner consultation on emerging priorities/ cross-cutting priorities	All above Leicestershire Together Board and SSOG Key Partners LCC Chief Officers and Members LT Forum	<ul style="list-style-type: none"> • Complete Evidence Base reports circulated for wider partner consideration • Identification of cross-cutting issues/ priorities
Stage 3	26 th October – 9 th November	First Draft of SCS	LSP Support Team	<ul style="list-style-type: none"> • Incorporate comments from theme & cross cutting partnerships, Board, SSOG etc • Finalise evidence base reports • Pull together consultation draft of SCS
Stage 4	9 th November Onwards	LAA Drafting and early negotiations with Government begin	LSP Support Team and LAA lead officers	<ul style="list-style-type: none"> • LAA development to begin, starting with draft priorities in SCS • 200 Indicator Set released October/November • Indicator set requires checking against SCS priorities

Stage	Dates	Description	Who involved	Task
Stage 5	12 th November – 18 th January (21 st December where possible)	Public Consultation on draft SCS	General Public All Partnerships & Districts LCC staff/ Members	<ul style="list-style-type: none"> • Open public consultation on draft SCS • Sustainability/ Rural/ Equality Proofing exercises
Stage 6	18 th January – 4 th February	SCS and LAA Redraft	LSP Support team and LAA lead officers	<ul style="list-style-type: none"> • Redraft of SCS and LAA priorities incorporating comments from public consultation • 2nd LAA Draft submitted to GOEM with chosen indicators
Stage 7	4 th February – 15 th February	Redraft of SCS/LAA circulated to theme partnerships/Districts	Theme partnership leads District Leaders and Chief Execs LT Board and SSOG members	<ul style="list-style-type: none"> • Final check of priority outcomes and content of draft SCS and LAA • LAA negotiations around chosen indicators
Stage 8	15 th February – 21 st March	Drafting of final SCS and LAA	LSP Support team/ theme partnership leads	<ul style="list-style-type: none"> • Prepare final SCS/LAA for approval and sign off • Final Draft LAA submitted to GOEM with indicators and target figures
Stage 9	2 nd April – June	Sign-off	LT Board, SSOG, LCC Cabinet, Theme Partnerships and other partners	<ul style="list-style-type: none"> • Final SCS/LAA to appropriate partnership and LCC meetings for approval and sign-off • Owing to LAA negotiations on target figures, the LAA sign-off will happen after the SCS