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Appendix 1 Full Indicator Set

Development process and
Timetable

Stage 1 Preparation June to
October Approximately

Agree Leicestershire Approach

Link in to business planning
processes for all agencies

Accountable Body Approval
Process Scrutiny Commission

Cabinet

Partnership Approval Processes

SSOG August 1st

Leads Plus September
Meetings

Leads ­ July

Feed in SCS Priorities

Indicator Preparation Work

Liaison with
Government

Annual Review 2nd July

PM Event London 12th July

Roadshow 20th July

GOEM Feasibility Event
17th July

Identify Preferred Transitional
Indicators from current LAA

First draft LAA outcomes
framework

Stage 2 Develop Outcomes
Framework  October (CSR) to
January Approximately

Spending Review Announced

First set of targets proposed
locally

Negotiations

Transitional review meeting
with GOEM

Accountable Body Approval
Process Scrutiny Commission

Cabinet

Stage 3 Negotiation and In
Principle Agreement January
to April 2008

Accountable Body Approval
Process Scrutiny Commission

Cabinet

Partnership Approval Processes

SSOG August 1st

Leads Plus September
Meetings

Leads ­ July

Stage 4 Final Negotiation and
Sign­Off April to June 2008
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